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ANNEX 18b
Implementation Schedule for Component 4
	Project Management
	Responsible
	Year 1
	Year 2
	Year 3
	Year 4
	Year 5
	Year 6

	
	
	1
	2
	3
	4
	1
	2
	3
	4
	1
	2
	3
	4
	1
	2
	3
	4
	1
	2
	3
	4
	1
	2
	3
	4

	I. PROJECT MANAGEMENT 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Formation of the Project Advisory Board (PAB)
	TC/AusAID
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Hiring of the Managing Contractor (MC)
	AusAID
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. Setting up of project management office (PMO)
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	d. Oversee project administration
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	II. SITE DEVELOPMENT AND HOUSING
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	A. Procurement of consultancy services for DE and CS for Dumlao, Novelty and pipeline projects (Open Competitive Bidding-OCB)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Finalization of invitation to bid docs/RFP
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Advertise invitation to bid
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. Submission and evaluation of bids/RFP
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	d. Award of contract/issuance of NTO
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	e. DED preparation (Novelty/Dumlao as priority)
	DED Consultant
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	f. Review and approval of DED
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B. Procurement of contractors for civil works for Dumlao and Novelty Housing Project (OCB)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Finalization of invitation to bid documents
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Advertise invitation to bid
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. Submission and evaluation of bids
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	d. Award of contract/issuance of NTO
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	e. Construction
	CW Contractors
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C. Procurement of contractors for civil works for pipeline projects (OCB)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Finalization of invitation to bid docs
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Advertise invitation to bid
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. Submission and evaluation of bids
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	d. Award of contract/issuance of NTO
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	e. Construction
	CW Contractors
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	III. DEVELOPMENT OF REGAINED LAND
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	A. Mauling Creek
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Detailed Planning and Design
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Procurement of Contractors (OCB)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1. Finalization of invitation to bid docs
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2. Advertise invitation to bid
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	3. Submission of evaluation of bids
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4. Award of contract/issuance of NTO
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5. Construction
	CW Contractor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B. Additional Regained Lands
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Detailed Planning and Design
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Procurement of Contractors (OCB)
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1. Finalization of invitation to bid docs
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2. Advertise invitation to bid
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	3. Submission of evaluation of bids
	PMO/TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4. Award of contract/issuance of NTO
	TC/MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5. Construction
	CW Contractor
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	IV. Resettlement, Gender, and Disability Support
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	A. Pre-Relocation
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Finalization of Technical Design
	TC/AusAID, MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Census/tagging/inventory of losses
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. Community consultation, info dissemination
	TC, NGO & PO partners
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	d. Preparation of resettlement plan
	TC, NGO & PO partners
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	e. Screening and awarding of housing beneficiaries
	TC, NGO & PO partners
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	f. Provision of compensation/entitlements/temporary
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	g. Capacity building activities for LGU/Task Force
	AusAID, MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B. Relocation and Transfer/Construction Phase
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Distribution of final notices
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Demolition and transfer
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. Clearing and fencing of demolition sites
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	d. Monitoring at temporary relocation sites
	TC, AusAID, MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C. Post Relocation 
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Community consultations/Community mobilization
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Training on housing maintenance/monitoring
	AusAID, MC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. Implementation of livelihood support program
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	d. Regular joint monitoring (LGU and beneficiaries)
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	e. External monitoring and evaluation
	AusAID, NHA, HUDCC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	f. Updating of Resettlement Plan
	TC
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	V. Livelihood Support
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	A. Cooperative Development
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Creation of community-based livelihood or group enterprise
	TC/CDO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Cooperative development office capacity building
	TC/CDO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	B. Micro and Small Enterprise Development
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Community consultation and training design
	TC/MC/NGO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Skills training and upgrading
	TC/MC/NGO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. Training to start-up microenterprises
	TC/MC/NGO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	d. Business development services
	TC/MC/NGO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	e. Accessing microfinance products and services
	TC/MC/NGO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	C. Skills Development and Job Placement
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	a. Consultation with community and LGU; Training design
	TC/MC/NGO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	b. Employment readiness and life skill training
	TC/MC/NGO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	c. LGU strengthening for training and placement program
	TC/MC/NGO
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	



PAB = Project Advisory Board; MC = Managing Contractor; PMO = project management office; TC = Taguig City; DED = detailed engineering design; RFP = request for proposal; OCB = open competitive bidding; NTO = notice to proceed; CW = civil works; NGO = non-government organization; PO = private organization; LGU = local government unit; NHA = National Housing Authority; HUDCC = Housing for Urban Development Coordinating Council; CDO = cooperative development office   
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