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Executive Summary 
Following a request from the Indonesian Vice President to the Australian Ambassador in early 2010 

AusAID provided assistance ($2.75m over 18 months) to the Vice-President’s Office (VPO) to 

support whole-of-government bureaucracy reform.  The assistance included the deployment a 

Governance Assistance Team or Tim Bantuan Tata Kelola Pemerintahan (TBTKP) to provide 

strategic planning advice to members of the Council for Guiding Bureaucratic Reform on changing 

systems and frameworks of government. The assistance was also intended to support AusAID to 

gain a deeper understanding of bureaucratic reform in Indonesia.  The TBTKP activity commenced in 

May 2011 and is due to finish in September 2012.  

AusAID commissioned a two person team to conduct an Independent Progress Review (IPR) of the 

TBTKP assistance in January 2011.  The IPR team focused on the eight questions set by AusAID in 

the TOR and designed a subsidiary set of questions that guided the document reviews and 

stakeholder consultations.   

The IPR team found that the objectives of Australia’s support are highly relevant to the needs of the 

Government of Indonesia (GOI) and the Government of Australia (GOA) and that the TBTKP was 

also highly consistent with the Paris Declaration (2005).  Bureaucratic reform is specified as the 

GOI’s number one priority.  An efficient and effective bureaucracy is necessary to support 

improvements in government service delivery, accountability and in fighting corruption.  All AusAID 

project activities and the achievement of millennium development goals in Indonesia will materially 

benefit from a better functioning GOI bureaucracy.  

An important unwritten objective of AusAID’s response was to learn more about bureaucratic reform 

in Indonesia.  The TBTKP is fulfilling that objective and has positioned AusAID well to participate in 

subsequent bureaucratic reform activities should it wish to do so. 

The assistance to TBTKP was provided through an AusAID grant. This aid modality was used 

primarily in order to respond quickly to a request from the Vice President’s Office.  AusAID 

responsiveness was highly appreciated by the VPO.  However, since the VPO was unable to receive 

and acquit AusAID funds, the grant was channelled through an Indonesian civil society organisation, 

Kemitraan, which was appointed as the Implementing Partner.  The IPR team is of the view that the 

risks of TBTKP approach were underappreciated and the desire of AusAID to be responsive to the 

Vice President’s request and to support bureaucratic reform resulted in AusAID paying less attention 

to risk than was prudent. 

AusAID attempted to execute a subsidiary agreement with the GOI but these efforts were 

abandoned with the consent of the GOI when it could not be done in a timely fashion.  AusAID’s 

expectations for the utilisation and accountability of grant funds were therefore never clearly 

delineated to the GOI and in the absence of such advice the VPO believed it had the freedom and 

flexibility to manage the TBTKP activities in accordance with perceived needs.  This led to important 

deviations from the Activity Proposal on which the grant funding was based and exposed AusAID to 

potential, but fortunately unrealised accountability, implementation, and reputational risks.  While the 
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TBTKP has, under VPO instruction, pursued some activities different to those in the Activity 

Proposal, and did not pursue others, they have nonetheless made useful contributions to GOI 

bureaucratic reform and AusAID’s objective for the assistance was not compromised.  

The support to TBTKP is widely and strongly appreciated by the GOI and by other stakeholders.  

The team members have been involved in a wide range of advisory activities in a short period of 

time.  Several of these activities appear to be highly significant to bureaucratic reform including: 

• working with the Ministry of Finance and the Ministry of Home Affairs to harmonise conflicting 

regulations – Law 33 (Fiscal Balancing) and Law 32 (Local Government). 

• facilitating the development of the National Anti-Corruption Strategy (STRANAS) with significant 

involvement of civil society organisations. 

• responding quickly to support the new Vice-Minister KemenPAN&RB to “reform the reformer”. 

• facilitating an interdepartmental proposal on integrated financial reforms. 

• providing technical inputs to the parliamentary initiated law on civil service reform and reducing 

resistance to the law within KemenPAN&RB.. 

GOI ownership of the activity is strong and generally bureaucratic reform is being led by the GOI 

itself.  TBTKP acts in response to tasks assigned by the VPO.  Its primary modality is advice and the 

GOI is under no obligation to accept that advice or act upon it.  However, as described above TBTKP 

has made a number of important contributions.  The outcomes of the activities that the TBTKP 

advisers have been working on are likely to be maintained since they involve things such as 

harmonised laws and national strategies.  A number of support activities, which it is worth noting in 

passing were part of the original Activity Proposal, are all designed to further support sustainability.  

These include: a bureaucratic reform website; a book on bureaucratic reform; and the establishment 

of a community of bureaucratic reform researchers1.   

The IPR team was generally impressed with the Implementing Partner, Kemitraan’s seriousness and 

the sense of purpose it displayed. The number and capability of staff assigned to TBTKP appeared 

to be adequate for administrative support, however, indications of weaknesses in financial 

management and monitoring and evaluation was observed.  Although clearly not AusAID’s intention, 

the implementation agreement has placed Kemitraan in a difficult position.  They are responsible for 

implementing the Activity Proposal but have in reality limited control over the TBTKP team.  With the 

benefit of hindsight, the IPR team questioned whether an implementing agency was needed at all.  

On the other hand, the IPR team noted that Kemitraan’s key strengths, in particular its ability to 

engage a variety of stakeholders including CSOs and the public, were not specified in the 

implementation agreement, and are not currently being utilised. 

The Australian Public Service Commission (APSC) has worked closely with the TBTKP team and are 

highly appreciative of the team’s support and advice.  The APSC has been engaged with the 

Government of Indonesia since 2006 under successive funding grants from AusAID’s Governance 

                                                           
1 The latter has not yet been realised but is in development. 
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Partnership Facility.  During the life of TBTKP, APSC have implemented three strategic policy 

dialogue activities, which have each focused on supporting GOI bureaucratic reform in some way.  

APSC has effectively managed the in-Australia component of these activities while TBTKP has been 

largely responsible for in-Indonesia arrangements.  The University of Canberra (UC) has a close 

relationship with the APSC and they share information about their respective activities.  Although UC 

has closely followed TBTKP activities, its involvement to date has been limited although this is likely 

to change in the future through efforts to establish a community of bureaucratic reform researchers 

under TBTKP and UC patronage.  The APSC and UC activities are not funded by TBTKP but appear 

to be highly complementary. 

Given that the original Activity Proposal is not being implemented as designed and that the was no 

attempt to update AusAID on planned activities through an inception plan or revised design 

document the IPR team considered whether it should recommend terminating the TBTKP.  The IPR 

team concluded that: 1) since the political consequences of terminating support were likely to be 

negative; 2) TBTKP has only a few more months to run; 3) that much of the project funds have 

already been dispersed; 4) that the TBTKP assistance is highly appreciated by the GOI; and 5) that 

most importantly the TBTKP team is doing useful work to support bureaucratic reform consistent with 

the original objective, it would not to make such a recommendation.  The IPR team also recognised 

that the TBTKP was satisfying AusAID’s learning objectives and that given the rapidly evolving 

context, this is very important. 

The IPR team have identified three possible directions for further AusAID support.  The first is to 

support an extension of the current activity until 2014.  The IPR team does not support an extension 

in its current form but nonetheless recognises that, if basic preconditions are met, some ongoing 

adviser support to the VPO may be appropriate. The second is support to KemenPAN&BR to reform 

itself. The IPR team believes that AusAID should consider this but is not in a position to suggest 

what form this should take.  As a first step the IPR team believes that arrangements for continued 

adviser support to the Vice Minister KemenPAN&RB is warranted beyond September 2012.  The 

third is to support bureaucratic reform at the regional level.  The IPR team believes this is the area 

where AusAID support could be most productively focused in the longer term but at present the GOI 

does not have a clear plan for addressing this level of reform so AusAID support at this stage would 

likely be premature.  These issues will be considered separately by an AusAID Sector Analysis but 

the IPR team believes while AusAID should be sympathetic to requests for further assistance we 

also believe that support should be phased, tied to specific reform activities, and only increased in 

response to evidence of continued progress.   
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1. Introduction 
 

Following a request from the Indonesian Vice President to the Australian Ambassador in early 2010 

AusAID provided assistance ($2.75m over 18 months) to the Vice-President’s Office (VPO) to 

support whole-of-government bureaucracy reform.  The assistance included the deployment a 

Governance Assistance Team or Tim Bantuan Tata Kelola Pemerintahan (TBTKP).  The TBTKP 

activity commenced in May 2011 and is due to finish in September 2012.  

The objective of this assistance is to provide policy advice to the Vice President in leading whole-of-

government bureaucratic reform and to provide strategic planning advice to members of the Council 

for Guiding Bureaucratic Reform on changing systems and frameworks of government. The 

assistance was also intended to support AusAID to gain a deeper understanding of bureaucratic 

reform in Indonesia. 

AusAID is considering whether, or not, to provide further assistance to support bureaucratic reform in 

Indonesia.  AusAID commissioned a two person team to conduct an Independent Progress Review 

(IPR) of the TBTKP assistance in January 2011.  The IPR Team was tasked to review and evaluate 

the progress of TBTKP including assessing effectiveness and efficiency of the program, and its 

impact and lessons learned.  A copy of the IPR team’s Terms of Reference is attached as Annex 1. 

The Review Team was asked to focus on the following questions: 

• Has AusAID assistance to TBTKP been successful as a catalyst in the bureaucratic reform 
sector in Indonesia? Did any changes occur that this program contributed to and how?  

• Were the objectives of Australia’s support to TBTKP relevant to the needs of Government of 
Indonesia and Government of Australia? 

• What was the contribution by APSC and University of Canberra relevant? Did the support 
take into account other AusAID support in the sector? And if not, should it have? 

• What lessons from AusAID support to TBTKP could be applied to designing future activities in 
bureaucratic reform sector?  

• Was the appropriate modality used i.e. grant mechanism? 

• Were the risks achieving the objectives of our support to TBTKP appropriately identified and 
managed? 

• Did the implementing partner provide appropriate support? What were it strengths and 
weaknesses? 

• Did beneficiaries have sufficient ownership, capacity and resources to maintain the activity 
outcomes after Australian Government funding has ceased? If not, why? 

In addition the team was asked to provide any further comments on the future directions for 

AusAID’s support for bureaucracy reform.  These comments will be further considered by a 

separately commissioned Sector Analysis which will develop a concept note outlining options for 

ongoing support.   

The IPR team consisted of a Monitoring and Evaluation Specialist, Simon Payne, and a Specialist on 

Indonesian Bureaucratic Reform, Abdul Gaffar Karim.  This report details the findings of the IPR 
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team following a desk study and in-country consultations conducted in January 2011.  The review 

was limited to these two modes of information gathering and conclusions reflect the team’s synthesis 

of those inputs and its own expert judgement.  The primary user of the IPR Report is intended to be 

AusAID although it is understood that results will be shared with the Government of Indonesia (GOI), 

Australian Department of Foreign Affairs and Trade, the implementing partner, and if necessary 

other donors and the Australian and Indonesian public. 

2. Background and Context 
Bureaucratic reform has been one of main objectives of Indonesian political reform in the last 

decade.  The Indonesian bureaucracy is very large in size, with a close to 5 million state officials in 

the whole country and suffers from a number of problems, including: 

• Institutions and regulations. There are too many state institutions in Indonesia, creating 

problems of coordination amongst them. These institutions are governed by laws and regulations 

that are often contradictory to each other. Law 32/2004 (Local Government) and Law 33/2004 

(Fiscal Balancing) has been good examples of very closely related yet conflicting regulations. 

• Human resources. The quality of human resources in the state institutions are relatively low, 

when compared to those in private sectors, and when compared to what is actually required to 

maintain an effective bureaucracy. Major contributing factors are the weakness of the human 

resource planning, recruitment systems, promotion processes, staff development plans, and 

performance management processes. 

• Controls. There are a multitude of regulations, but too little enforcement. The lack of effective 

control has led to the problems of corruption, collusion and nepotism. 

• Public services. Despite the fact that minimum standards for public services for the public 

sectors have been formulated, the quality of public services in the country is still lower than 

expected. There have been some significant improvements, but a number of factors including 

remoteness and budget limitations have prevented the GOI from meeting the minimum 

standards in some essential public services (such as health and education). 

Understandably, bureaucratic reform has been a prominent political issue continuously discussed by 

successive Indonesian governments.  However, the National Mid-term Plan (RPJMN) 2010-2014 

elevated bureaucratic reform and good governance to be the government’s top concern out of a list 

of ten priorities.   

Bureaucratic reform has the following goals: 

• clean government that is free from corruption and nepotism. 

• enhanced public services. 

• Improved human resource capacity. 

These goals were formulated in the late 1990s, resulting in the formation of some state auxiliary 

agencies including the Corruption Eradication Commision (Komisi Pemberantasan Korupsi, KPK) 

and the Ombudsman Commission but progress on real reform has been slow.   
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In 2010, the GOI began to demonstrate more serious efforts including the assignment to the Vice 

President of responsibility for accelerating the improvements in educational system, poverty 

reduction, and bureaucratic reform which has effectively ministries under the coordination of the 

VPO in these matters.  

The Committee for Guiding National Bureaucratic Reform (KPRBN) and the Team for National 

Bureaucratic Reform (TRBN) were established. KPRBN is headed by the Vice President, 

responsible to the President. TRBN is headed by Ministry of State Apparatus and Bureaucratic 

Reform (KemenPAN&RB), is responsible to the Head of KPRB.  These two institutions work at 

national, macro level, and are expected to lead the bureacratic reform by setting up the national 

reference, strategy and design for the bureaucratic reform. In doing so, they are supprted by the Tim 

Independen (TI) and the Tim Quality Assurance, (TQA). However, it was not until the cabinet 

reshuffle one year later, that these institutions were able to perform their duties in a satisfactory 

manner. A new Minister of of State Apparatus and Bureaucratic Reform was appointed, and a Vice 

Minister position was created with Professor Eko Pasojo, a member of the TI, appointed to the role.  

This new team has been progressively accelerating action on bureaucratic reform despite 

considerable resistance and inertia from some in the state bureaucracy.  

Against this background the TBTKP can be understood as a buffer resource that is able to assist 

these organisations and in particular the VPO to help address bureaucratic reform priorities and 

overcome inertia. 

3. Methodology and Limitations 

The assistance to the Vice President’s Office was only eight months into implementation at the time 

of the IPR.  There was little objective evidence in the form of milestone reports or monitoring and 

evaluation data available, the IPR team therefore focused on the eight questions set by AusAID in 

the TOR and designed a subsidiary set of questions that guided the document reviews and 

stakeholder consultations.  These were: 

• Are the objectives clear and are they relevant? 

• Have outcomes and indicators been clearly identified and is a system in place to monitor 

progress against indicators? 

• Are activities on track relative to plans? 

• What is the internal and external assessment of the quality of those activities? 

• In what way have plans been modified in light of experience? 

• What has been the role, relevance and appropriateness of the APSC and the University of 

Canberra involvement? 

• In light of experience is the level of support sufficient and appropriate to achieve the desired 

outcomes? 

• What progress has been made with regard to the achievement of outcomes? 

• To what extent has the AusAID assistance contributed to this achievement? 
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• Are the outcomes sustainable? 

• Has there been adequate consideration of the risks and challenges? 

• Is project reporting sufficient to monitor further achievements and to capture implementation 

lessons? 

Prior to field work the IPR team familiarised itself with the Activity Proposal (Technical Proposal 

Strategic Assistance to the Office of the Vice-President on Initiatives for Public Sector Reform 

(INSPIRE)) and other key background documents including the Bureaucratic Reform Grand Design 

and the Road Map and the Government of Indonesia’s Medium Term Development Plan 2010 – 

2014. 

The IPR team then conducted consultations between 9 January and 19 January in Jakarta with 

informed stakeholders including other donors, Government of Indonesia agencies, and experts 

active in the area of bureaucratic reform in Indonesia.  A list of people consulted is provided in 

Annex 2.   

Kemitraan and TBTKP were instrumental in setting up the meetings and adjusting the schedule as 

requested by the IPR team.  It was initially expected that the IPR team would conduct a series of 

working meetings with the TBTKP team to review progress and to explore key aspects of the Activity 

Proposal, in particular the Logframe and the Risk Matrix.  As it quickly became apparent that Activity 

Proposal was not being followed in detail, these latter sessions were no longer considered relevant, 

nevertheless, the IPR team did meet with all members of the TBTKP team both as a group and 

individually to discuss activities and achievements.  

Unfortunately, it was not possible to schedule a meeting with any members of the Tim Quality 

Assurance and only a limited discussion with the German Society for International Cooperation 

(GIZ), a significant donor, occurred due to the illness of the key respondent.  In all other respects 

meetings covered the full range of stakeholders and provided a useful balance of perspectives on 

the work of TBTKP and bureaucratic reform in Indonesia in general.   

After return to Australia, the Team Leader met with representatives of the Australian Public Service 

Commission in Australia and the Bureaucratic Reform Specialist met with an additional member of 

the Tim Independen in Indonesia. 

During the field work phase, the IPR team was provided with copies of a selection of project briefing 

notes and policy advice memos produced by the TBTKP team.  They were also provided with a copy 

of a Report prepared for AusAID by the TBTKP Team Leader on the State of bureaucratic reform in 

Indonesia.  This was reportedly intended as the first in a series of 3 monthly reports.  The IPR team 

was told that a second such report was in the last stages of finalisation and would soon be submitted 

to AusAID but the IPR team did not see this second report.  

The IPR team met with AusAID several times during the field work phase of the assignment including 

receiving an initial briefing at the commencement of the fieldwork, a mid-assignment consultation at 

which the IPR team presented their initial findings and sought clarification on a few issues and a 
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presentation of an aide memoire at the conclusion of the field work phase.  A copy of the Aide 

Memoire is attached as Annex 3. 

4. Findings 
This section sets out IPR team findings in relation to the specific questions identified in the team’s 

Terms of Reference.   

Were the objectives of Australia’s support to TBTKP relevant to the needs of Government of 
Indonesia and Government of Australia? 

The principal objective of this assistance is to provide policy advice to the Vice President in leading 

whole-of-government bureaucratic reform and to provide strategic planning advice to members of the 

Council for Guiding Bureaucratic Reform on changing systems and frameworks of government.  

Since bureaucratic reform has been elevated to be the GOI’s number one priority in the National 

Mid-term Plan and since the request from assistance came from the Vice President’s office it must 

be concluded that this objective is relevant to the needs of the GOI.  An efficient and effective 

bureaucracy is necessary to support improvements in government service delivery, accountability 

and in fighting corruption.  All AusAID project activities and the achievement of millennium 

development goals in Indonesia will materially benefit from a better functioning GOI bureaucracy 

therefore the assistance to TBTKP is also clearly aligned to the needs of the Australian Government.   

The assistance was also intended to support AusAID to gain a deeper understanding of bureaucratic 

reform in Indonesia.  By placing advisers at the centre of whole-of-government reform efforts AusAID 

was in a strong position to learn about policy developments and develop a nuanced understanding of 

the progress being made and the obstacles limiting progress. 

The assistance to TBTKP is also consistent with the Paris Declaration (2005) principles which 

commit AusAID to strengthening partner countries’ national development strategies and associated 

operational frameworks while using partner countries own systems and institutions and allowing 

partner countries to exercise leadership and take the lead in coordinating aid at all levels. 

Was the appropriate modality used i.e. grant mechanism?  

The IPR team recognises that AusAID’s decision to support the TBTKP was based on a direct 

request from the Vice President to the Australian Ambassador.  It is understood that the decision to 

utilise a grant mechanism was taken primarily because of the desire to respond quickly.  Discussions 

with the Deputy for Governance in the VPO confirmed both that the need to commence activities 

quickly was emphasised by the VPO and that they are highly appreciative of AusAID’s ability to meet 

this need.  

The choice of a grant mechanism was a significant factor in the recruitment of Kemitraan as 

implementing partner.  AusAID needed a conduit to channel funds for activities as it was not possible 

for the Vice President’s Office to directly receive the funding within the GOI budget processes in a 

timely fashion.  AusAID has worked with Kemitraan in the past and is interested in continuing to 

support its development as an effective implementation partner.  It was therefore decided that it 
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would be appropriate for Kemitraan responsible for receiving and expensing the grant funds, based 

on implementation of the original Activity Proposal. 

AusAID drafted and attempted to have a subsidiary agreement with the GOI signed but this ran into 

protocol difficulties.  There was initially confusion over who could sign the agreement on behalf of the 

GOI and then when the Head of the Presidential Work Unit for Development Monitoring and Control 

(UKP4) that he was willing to sign the agreement, it became apparent that this could not be done 

without a further Presidential authority.  Given the desire to commence implementation, and following 

legal advice from AusAID Canberra, it was decided, with the concurrence of the GOI, to proceed 

without a subsidiary agreement. 

In the absence of a subsidiary agreement, it is the IPR team’s view based on subsequent events, 

that AusAID’s expectations for the utilisation and accountability of grant funds were not sufficiently 

explained to the VPO.  This and the fact that the assistance was provided as a grant probably 

reinforced the perspective of the VPO that project activities were under its direct control.   

The VPO moved quickly to appoint an adviser team.  The team was selected directly by the Deputy 

for Governance without the involvement of Kemitraan and apparently without observing normal 

selection processes.  Again the necessity of acting quickly was given for as the reason for this 

approach.  Despite reportedly objecting to this, Kemitraan was instructed by the VPO to contract the 

team members selected. 

The original Activity Proposal on which the grant was based was substantially abandoned by the 

VPO and the TBTKP team soon after the TBTKP team commenced work.  There appear to be some 

legitimate reasons why this was done but the practical result was that the Deputy for Governance 

tasked the TBTKP team to commence working on other more immediate priorities.  It does not 

appear that there any attempt to communicate a revised strategy to AusAID was made by the VPO, 

the TBTKP team or Kemitraan.  Although the Activity Proposal had listed an Inception Plan as its first 

milestone, no Inception Plan was ever produced. 

For its part, the reporting requirements in the AusAID/Kemitraan agreement specified only an Annual 

Report due in May 2012 and a Completion Report.  The requirement for an Inception Plan was not 

part of their responsibilities but was assumed to be something that the TBTKP team would produce.  

According to the Kemitraan Project Manager assigned to the TBTKP, he did express his concern 

about the Activity Proposal not being implemented but was told that the TBTKP works for the VPO 

and that “realities were different in the field”. 

The TBTKP deviated significantly from the Activity Proposal without reference to AusAID and that the 

TBTKP team was acting on other priorities assigned by the VPO exposed AusAID to potentially 

serious accountability, implementation, and reputational risks.  Fortunately these risks have not 

materialised principally because both the TBTKP and the VPO have been genuinely and 

contentiously addressing tasks related to bureaucratic reform.  It is the view of the IPR team, that this 

exposure to risks is not so much a consequence of the TBTKP assistance utilising a grant 

mechanism, as it relates to AusAID inadequately specifying its performance expectations clearly and 
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putting in place adequate accountability mechanisms, such as the requirement for an Inception Plan 

from Kemitraan, when the grant was approved. 

Given that significant parts of the original Activity Proposal were not being implemented and that 

there was no attempt to update AusAID on planned activities through an inception plan or revised 

design document, the IPR team considered whether it should recommend terminating the TBTKP.  

The IPR team concluded that: 1) since the political consequences of terminating support were likely 

to be negative; 2) TBTKP has only a few more months to run; 3) that much of the project funds have 

already been dispersed; 4) that the TBTKP assistance is highly appreciated by the GOI; and 5) that 

most importantly the TBTKP team is doing useful work to support bureaucratic reform consistent with 

the original objective, it would not to make such a recommendation.  The IPR team also recognised 

that the TBTKP was contributing to AusAID’s understanding of bureaucratic reform and that given 

the rapidly evolving context, this is very important. 

Has AusAID assistance to TBTKP been successful as a catalyst in the bureaucratic reform 
sector in Indonesia? Did any changes occur that this program contributed to and how?  
 

The support to TBTKP is widely and strongly appreciated by the GOI and by other stakeholders.  

Although some criticisms were expressed, the general view was that the TBTKP team members are 

knowledgeable, experienced and have made a useful contribution to bureaucratic reform in the short 

time TBTKP has been operating. 

It would not be true to say that the TBTKP is a catalyst in the bureaucratic reform sector, in the 

sense of it being a trigger for bureaucratic reform.  Rather TBTKP has occupied a problem solving 

and facilitating role in response to issues as they have emerged.  The flexibility the TBTKP team has 

to address emerging challenges is a key strength of their approach.  However, as several GOI 

stakeholders stressed, it is important the TBTKP team is not seen to be leading reform but rather is 

seen to be supporting reforms that the GOI itself has identified. 

The team members have been involved in a wide range of advisory activities in a short period of 

time.  Several of these activities appear to be highly significant to bureaucratic reform including: 

• working with the Ministry of Finance and the Ministry of Home Affairs to harmonise 

conflicting regulations – Law 33 (Fiscal Balancing) and Law 32 (Local Government Reform).  

These two laws are central to extending bureaucratic reform in the regions.  Using the 

authority of the VPO the team was able to assist the two ministries resolve a number of the 

major conflicts. 

• facilitating the development of the National Anti-Corruption Strategy (STRANAS) with 

significant involvement of civil society organisations.  The TBTKP were able to help bring 

together government including the VPO and CSOs, to develop the STRANAS.  Although the 

STRANAS itself is not new the 2012 STRANAS has elevated the role of CSOs and is 

thought to have influenced the President to invite anti-corruption organisations and activists 

to a forum on the issue on 25 January 2012.  
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• responding quickly to support the new Vice-Minister KemenPAN&RB to “reform the 

reformer”.  Two TBTKP advisers have been assigned full time to the Vice Minister’s Office 

and a third has recently been recruited to assist part-time with the law on civil service reform. 

• facilitating an interdepartmental proposal on integrated financial reforms.  This work follows-

on from the APSC workshop on change management.  An Reform Integration Coordinating 

Committee RIR comprised of senior bureaucrats from key agencies were identified by the 

VPO to participate in that workshop and have been assigned the task of developing a 

proposal on integrated reform.  The proposal being developed centres on integrating 

planning and budgeting based around the Ministry of Finance’s computerised National 

Treasury and Budgeting System (SPAN).  

• providing technical inputs to the parliamentary initiated law on civil service reform and 

reducing resistance to the law within KemenPAN&RB.  This is the first legislation initiated by 

the Indonesian parliament and concerns, among other things a merit promotion system for 

public servants.  It has the potential to radically improve public service efficiency.  A short-

term adviser was engaged to review and comment on the law while a second short-term 

adviser was assigned to help resolve objections raised by KemenPAN&RB.   

It should not be implied from the above examples that TBTKP has been solely responsible for each 

of these activities, or that outcomes are solely attributable to the TBTKP assistance.  Nevertheless, it 

is clear that TBTKP has been engaged in a number of worthwhile activities of direct relevance to 

bureaucratic reform. 

In addition to advice, the Project has commenced a number of other lower level activities to develop 

engagement in Bureaucratic Reform.  It is worth noting that each of these were specified in the 

Activity Proposal.  The Project has a useful website at www.inspire-web.or.id which contains a 

range of information about reform topics in Bahasa Indonesia and has a blog contributed to by 

TBTKP team members, Assistant Deputies of the Vice President’s Office and others.  The website is 

hosted by the Vice President’s Office. The Team are also in the final stages of publishing a book on 

bureaucratic reform which is intended to be offered for sale to the public through commercial 

booksellers.  An initiative to create a network of researchers working on bureaucratic reform 

involving UC has been discussed and apparently is close to being launched.   

One criticism lodged against TBTKP by several stakeholders was that they are unfocused in their 

activities.  This is discussed further below but it should be acknowledged here that there did not 

appear to be an overarching strategy to the TBTKP team’s activities.  They responded to tasks set 

by the VPO and this has meant that on occasion they were addressing issues that, in the opinion of 

the IPR team, were not central to national bureaucratic reform.  The IPR team does not believe that 

this is typical of TBTKP’s activities but is nevertheless an issue to be managed. 

Did the implementing partner provide appropriate support? What were it strengths and 
weaknesses? 
 

http://www.inspire-web.or.id/
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The Partnership for Governance Reform (Kemitraan) was established in March 2000 as a United 

Nations Development Programme (UNDP) project designed to help Indonesia realize good 

governance at all levels of government. Kemitraan became an independent legal entity in 2003.  

Since then, the Partnership has grown into a prominent Indonesian-managed organisation that works 

closely with government agencies, CSOs, the private sector, and international development partners 

in Indonesia to bring about reform at both the national and local levels.  AusAID has worked with 

Kemitraan over a number of years and is interested in continuing to support the organisation which 

was a major factor in choosing to work with them on the TBTKP initiative. 

The agreement with AusAID is based around implementing the original Activity Proposal and actually 

nominates Kemitraan as the grant recipient.  It specifies that Kemitraan must advise AusAID 

immediately of any delays or difficulties in implementing the activity.  It specifies that Kemitraan must 

maintain a sound administrative and financial system and that it must undertake any procurement in 

accordance with Australian Commonwealth Procurement Guidelines.  Reporting requirements are 

limited to a five page Annual Report and a Completion Report together with financial acquittals.  

Although the IPR team understands that a major reason for working with Kemitraan was its strengths 

in governance, and in particular, its abilities to engage CSOs and the private sector in government 

reform, these strengths are not mentioned in the agreement and there is no specific requirement to 

utilise them.   

The IPR team met with the project management team assigned to the TBTKP, senior Kemitraan staff 

including the cluster manager responsible for TBTKP and administrative staff responsible for 

procurement, adviser mobilisation and monitoring and evaluation.  The number and capability of staff 

assigned to TBTKP appeared to be adequate for administrative support.  However, some criticisms 

were expressed of Kemitraan’s financial management capabilities.  As a cross-check the IPR team 

asked for a summary report of expenditure.  The report was requested on three separate occasions 

before finally being forwarded through AusAID.  What was actually provided was not a summary 

expenditure report but a log of individual items of expenditure.  The IPR team is not in a position to 

comment on the adequacy or otherwise of Kemitraan’s financial management systems except to 

note that this experience tended to support the criticisms made.   

The IPR team also formed the view that, although Kemitraan professes to have appropriate 

monitoring and evaluation systems, and in fact does have internal M&E expertise, the reality is that 

these resources are stretched thin across the 29 activities Kemitraan is managing. A practical 

consequence of this was that the M&E system failed to identify that TBTKP was no longer delivering 

many of the contracted activities or meeting the milestones specified in the Activity Proposal. 

Notwithstanding the above, the IPR team were generally impressed with Kemitraan’s seriousness 

and sense of purpose displayed and believe that the organisation is worthy of AusAIDs continued 

engagement and support.  Although clearly not AusAID’s intention, the implementation agreement 

placed Kemitraan in a difficult position.  They are responsible for implementing the Activity Proposal 

but have in reality limited control over the TBTKP team.  Kemitraan has ostensibly been engaged as 
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a project manager but the real implementation power rests with the VPO who determines priorities 

and activities with Kemitraan left to make administrative arrangements.   

With the benefit of hindsight, and given the way the TBTKP team is now working directly to the VPO, 

it could be questioned whether an implementing agency was needed at all.  An alternative could 

have been to contract advisers individually and task them to work for the Deputy of Governance in 

the VPO.  This potentially would have given AusAID more control over the activities of these advisers 

and access to periodic reports on their activities, although it may also have given rise to increased 

sensitivity about political interference by donors. 

The key strengths that Kemitraan brings to bureaucratic reform is its own experience in the sector 

and its ability to engage a variety of stakeholders including CSOs and the public.  These strengths 

are currently not being utilised.  However, the IPR team noted that it is likely that there will be 

unexpended funds under the grant.  The implementing agreement specifies that if there are any 

savings, Kemitraan and the VPO should together propose reallocation of remaining funds to other 

activities promoting government reforms.  It appears that this would be a good opportunity to make 

better use of Kemitraan’s abilities. 

What was the contribution by APSC and University of Canberra relevant? Did the support 
take into account other AusAID support in the sector? And if not, should it have?  
 

The APSC has been engaged with the Government of Indonesia since 2006 under successive 

funding grants from AusAID’s Governance Partnership Facility.  Since 2011, their involvement has 

moved more from direct technical assistance to a more strategic relationship.  They have worked 

closely with the TBTKP team and are highly appreciative of the team’s support and advice.  In 

conjunction with TBTKP they have conducted one strategic level dialogue in Australia with delegates 

from a range of GOI ministries travelling to Australia.  The Australian Public Service Commission has 

also visited Indonesia and conducted a range of consultations including giving one public lecture for 

TBTKP.  However, the most significant involvement has been designing and implementing a 

workshop for Reform Integration Coordinating Committee (RIR) members on change management.  

The workshop included presentations by the APSC commissioner, academics from the ANU and 

University of Canberra and private sector presenters. 

The University of Canberra (UC) is a member of the Australian and New Zealand School of 

Governance (ANZSOG) and hosts that organisation’s Institute for Governance.  Its purpose is to 

build on interdisciplinary research and professional development in governance to deepen theory 

and improve practice for the benefit of scholars and practitioners in Australia and internationally.  UC 

has a close relationship with the APSC and they share information about their respective activities.  

Following on directly from the APSC strategic dialogue in Australia, UC ran its own self-funded forum 

which showcased the research of their Indonesian and PhD and Masters students to the GOI 

delegates.   Although UC has closely followed TBTKP activities its involvement to date has been 

limited but this is likely to change in the future because of plans to establish a community of 

bureaucratic reform researchers under TBTKP and UC patronage.   
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Neither the APSC nor UC activities have been funded by TBTKP although the project has 

collaborated with both organisations to support and leverage off their activities.  These partnerships 

appear to be effective and have resulted in valuable synergies.  The APSC in particular is forthright 

in their praise of the TBTKP team and acknowledge that having access to the team’s perspectives, 

opinions and contacts has greatly facilitated their activities.  In the case of the RIR workshop run by 

APSC and funded under the Government Partnership Facility, TBTKP (through the Vice President’s 

Office) were instrumental in identifying participants, facilitating their travel to Australia and 

coordinating their activities on return.  For its part, TBTKP has leveraged the APSC program by 

providing ongoing support to the RIR to help them produce a report on integrated reform for the Vice 

President’s Office. 

Did beneficiaries have sufficient ownership, capacity and resources to maintain the activity 
outcomes after Australian Government funding has ceased? If not, why?  
 

GOI ownership of the activity is strong and generally bureaucratic reform is being led by the GOI 

itself.  TBTKP acts in response to tasks assigned by the VPO.  Its primary modality is advice and the 

GOI is under no obligation to accept that advice or act upon it.  However, as described above TBTKP 

has made a number of important contributions in the short period that it has been operating.  The 

outcomes of the activities that the TBTKP advisers have been working on are likely to be maintained 

since they involve things such as harmonised laws and national strategies.  A number of support 

activities including a bureaucratic reform website, a book on bureaucratic reform and the intention to 

establish a community of bureaucratic reform researchers are all designed to further support 

sustainability. 

TBTKP inputs are of finite duration but although the current activity is designed to conclude in 

September 2012 the case for further donor support to the GOI for bureaucratic reform is likely to be 

strong.  This may include further support to the VPO, KemenPAN&RB or other agencies.  It needs to 

be acknowledged that the key reason for the original request for support was precisely because the 

VPO lacked sufficient resources to carry out the TBTKP activities on its own.  While it is now in a 

stronger position with the appointment of two Assistant Deputies for Governance the TBTKP 

advisers are playing a role in meeting the current shortfall in capacity.  Whether there will be a 

continuing shortfall in the future depends on whether the VPO maintains a role in promoting 

bureaucratic reform and on its ability to recruit further staff to support its own activities.  Since 

bureaucratic reform is the governments nominated number one priority it is to be expected that the 

VPO should continue to build its internal capacity if it is to retain responsibilities in this area.   

A similar observation pertains to the Vice Minister’s Office at KememPAN&RB.  The office is new 

and the Vice Minister currently lacks resources.  This shortfall in capacity is now being supplemented 

by GIZ and through two members of the TBTKP team who have been assigned there.  Over time it 

should be expected that the Vice Minister should build his own support team but in the interim period 

the donor support is necessary if momentum on reform is to be advanced. 
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Were the risks achieving the objectives of our support to TBTKP appropriately identified and 
managed?  
 

The IPR team is of the view that the risks of TBTKP approach were underappreciated and the desire 

of AusAID to be responsive to the Vice President’s request and to support bureaucratic reform 

resulted in AusAID paying less attention to risk than was prudent.  The original Activity Proposal 

contained a notional risk matrix but the risks in it are not well defined and, given that they were 

developed by the agency to be supported, warranted closer attention. 

The most fundamental risk which has occurred, and was not identified in the risk matrix, is that the 

operating environment bureaucratic reform has proven to be highly dynamic and required a 

significant change of approach from that originally envisaged.  This has been managed through the 

TBTKP team’s ability to respond flexibly to emerging priorities as determined by the VPO.  The VPO 

is highly appreciative of this ability and AusAID’s willingness to allow changes.   

A related risk is that, given the direct control over the TBTKP team by the VPO was the possibility 

that the TBTKP team could be diverted to activities not directly related to bureaucratic reform.  This 

was actually a criticism that was levelled at TBTKP from several sources.  The IPR team concluded 

that while this had proven not to be a major problem it was clear that there were some TBTKP 

activities that were not high priority bureaucratic reform activities.  It was felt that the team was in 

need some form of filtering protocol to help both it, and the VPO, determine which activities should 

be undertaken.  In general, the team should only be involved in activities that promote a national 

approach to bureaucratic reform and should avoid activities that seek to strengthen the governance 

of particular agencies. 

There was a risk that AusAID’s involvement in bureaucratic reform could be interpreted as foreign 

meddling in domestic concerns.  In particular, the presence of some foreign advisers on the TBTKP 

is particularly sensitive.  Concerns about the team’s operational style were expressed from several 

quarters and there is no doubt that some of this is legitimate and may, on occasion, have 

complicated relationships and the undermined the activity implementation.  There is clearly room, for 

example, better information sharing in the Vice President’s Office. However, the IPR team consider 

that resistance to reform will inevitably result in some conflicts and the expatriate advisers, in 

particular, are easy targets for criticsm.  To some extent AusAID needs to accept this risk, while 

seeking to minimise it, if it wishes to be engaged in bureaucratic reform. 

Gender Equality and Cross Cutting Issues 

Gender equality was not expressly addressed through the Activity Proposal and is not a substantive 

feature of the activities that the TBTKP has so far been involved in.  It was noted that the adviser 

team includes two women and that a third, who was originally part of the team was appointed as an 

Assistant Deputy for Governance in the VPO.  It was also noted that promotion of merit promotion as 

part of bureaucratic reform was likely to be a net benefit to women in the public service. 
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5. Lessons learned 
After several years of limited progress the implementing environment for bureaucratic reform has 

recently proven to be very dynamic.  The rapidly changing environment argues in favour of AusAID 

supporting flexible delivery mode that can quickly adjust to changing circumstances.   

The TBTKP team have been undertaking much useful work and the adviser model utilised has 

proven to be flexible and responsive.  The recent assignment of TBTKP advisers to support the new 

Vice Minister KemenPAN&RB is evidence of this responsiveness.   

With flexibility, there is a commensurate need to keep AusAID fully informed of program activities 

and changes.  More regular reporting from the team to AusAID is required for accountability 

purposes and so that AusAID can make informed decisions about ongoing funding.   

There are legitimate sensitivities arising from the level of access the TBTKP team has to the inner 

workings of GOI agencies.  It is important that an appropriate balance is struck between respecting 

these sensitivities and meeting AusAID’s accountability and program management requirements.  

In AusAID’s desire to be responsive to the Vice President’s request for immediate assistance 

AusAID did not clearly enough delineate its expectations for performance and reporting.  In the 

absence of a subsidiary agreement with the GOI some other form of written advice was desirable. 

While the Implementing Partner had formal legal responsibility for activity implementation practical 

control rested with the VPO.  This has placed the Implementing Partner in a difficult position while 

paradoxically the Implementing Partner’s key strengths are not being well-utilised. Alternative 

mechanisms for contracting advisers should be explored for any follow-on activities. 

6. Possible Future Directions for AusAID Assistance to 
Bureaucratic Reform. 

Bureaucratic Reform has been nominated as the Government of Indonesia’s top priority and is 

essential if genuine improvements to government service delivery and accountability are to be made.  

The elevation of responsibility to the Vice President’s Office, after a lack of progress in recent years, 

and recent senior level staffing changes are indications the Government is taking the issue 

increasingly seriously, however, resistance to reform is strong and progress is likely to continue to be 

difficult.  Donors can play an important role in supporting reformers but there is only a narrow window 

leading up to the 2014 elections for such support to take place.  While the IPR team believes that 

AusAID should be sympathetic to requests for further assistance we also believe that support should 

be phased, tied to specific reform activities, and only increased in response to evidence of continued 

progress.  Possible future directions for AusAID support include: 

1. Support an extension of the current activity to 2014. The TBTKP is due to conclude in 

September 2012 and coincides with the retirement of the current Deputy of Governance.  While 

bureaucratic reform will remain a GOI priority there is no guarantee that the new Deputy of 

Governance will be as well placed to coordinate a team of advisers as the current Deputy has 
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done.  Moreover, it is likely that as bureaucratic reform picks up speed the focus of activity will 

shift from the Vice President’s Office to KemenPAN&RB.   

The IPR team does not support an extension of the current project in its current form but 

recognises that there may still be scope for a small number of advisers to be attached to the Vice 

President’s Office if it 1) maintains a strong role in bureaucratic reform and 2) appoints a new 

Deputy of Governance with a similar commitment to reform as the current incumbent.  If advisers 

are to be appointed it is suggested that they should be contracted independently and that office 

support should be provided by the Vice President’s Office as a counterpart commitment. 

2. Support a program of assistance to KemenPAN&RB.  Ministerial and senior management 

changes at KemenPAN&RB suggest that it is now better placed to undertake its bureaucratic 

reform role.  Particularly encouraging are efforts underway in the Ministry to reform itself.  The 

Ministry is currently identifying the areas that it would like donor support and it is understood that 

support from AusAID would be welcome.  The IPR team believes that AusAID should consider a 

new program of assistance to KemenPAN&RB but is not in a position to suggest what form this 

should take.  As a first step the IPR team believes that arrangements for continued adviser 

support to the Vice Minister KemenPAN&RB is warranted after September 2012. 

3. Support to bureaucratic reform at the regional level. The IPR team did not give a great deal 

of attention to this issue since it is not currently part of TBTKP’s principal activities, however, the 

team is of the view that this is the most serious challenge in bureaucratic reform and the one that 

will ultimately yield the most benefits to Indonesia.  As yet appear to be a clear pathway forward 

to address bureaucratic reform at the regional level. Up to now the Ministry of Home Affairs has 

been the lead agency in this area but in the future it is likely that BAPPENAS, the Ministry of 

Finance and KemenPAN&RB will have more significant roles.  The IPR team believes it is too 

early for AusAID to consider supporting regional level reform until an agreed reform approach 

has emerged; however, this is the area where AusAID support could probably most productively 

be targeted in the longer term. 
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Annex 1 

Terms of Reference 

Independent Progress Review of Australia’s Support to 
Government of Indonesia’s Tim Bantuan Tata Kelola 

Pemerintahan (TBTKP) 

 

1. Background 

AusAID has recently provided assistance ($2.75m over 18 months) to the Vice-President’s Office 
whole-of-government bureaucracy reform program Governance Assistance Team or Tim Bantuan 
Tata Kelola Pemerintahan (TBTKP). This is the first bureaucratic reform program that has been 
elevated at the Vice President office to deal with the ineffectiveness of individual ministry in carrying 
out whole of government initiative on reform efforts. 

Australia’s assistance to TBTKP commenced in May 2011 and is due to finish in September 2012. The 
objective of this assistance is to provide policy advice to the Vice President in leading whole-of-
government bureaucratic reform and to provide strategic planning advice to members of the Council 
for Guiding Bureaucratic Reform on changing systems and frameworks of government. The 
assistance was also aimed to gain deeper understanding of what bureaucracy is all about. The 
current understanding was that all bureaucratic reform efforts was supposed to be implemented 
through the Grand design and Road Map but it was understood that this initiative is mostly about 
increasing remuneration within ministries and that it is limited to document process. 

AusAID will continue support in bureaucratic reform. We are keen to build upon the achievements of 
TBTKP and explore the options for continued support in this area. In addition to this review, we will 
conduct a Sector Analysis and develop a concept note outlining options for an ongoing and larger 
support in bureaucratic reform.  

2. Objectives of the assignment 

The objectives of this assignment are to review and evaluate the progress of TBTKP including 
assessing effectiveness and efficiency of the program, and its impact and lessons learned. 

The primary user of the Independent Progress Review will be AusAID. AusAID will share the 
Independent Progress Review with the Government of Indonesia, Australian Department of Foreign 
Affairs and Trade, the implementing partner, and if necessary other donors and the Australian and 
Indonesian public.  

3. Scope of the assignment 

The Review Team should independently assess the program focussing on the specific questions 
listed below: 
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- Has our assistance to TBTKP been successful as a catalyst in the bureaucratic reform sector in 
Indonesia? Did any changes occur that this program contributed to and how?  

- Were the objectives of Australia’s support to TBTKP relevant to the needs of Government of 
Indonesia and Government of Australia? 

- What was the contribution by APSC and University of Canberra relevant? Did the support take 
into account other AusAID support in the sector? And if not, should it have? 

- What lessons from our support to TBTKP could be applied to designing future activities in 
bureaucratic reform sector?  

- Was the appropriate modality used i.e. grant mechanism? 
- Were the risks achieving the objectives of our support to TBTKP appropriately identified and 

managed? 
- Did the implementing partner provide appropriate support? What were it strengths and 

weaknesses? 
- Did beneficiaries have sufficient ownership, capacity and resources to maintain the activity 

outcomes after Australian Government funding has ceased? If not, why? 
- Provide any additional comments on future directions for AusAID’s support for bureaucracy 

reform. 

4. Methodology 

The Team Leader will be in charge of developing the methodology in consultation with AusAID. 
However, in general, the methodology should refer to international standard best practice and at 
least include following approaches/activities: 

• A desk study to assess relevant program documentation including partner’s progress reports 
and other relevant activity reports.  

• Interviews with relevant stakeholders which may include, but not be limited to: 
o TBTKP Management Team and Lead Advisors 
o AusAID Bureaucratic Reform Team in Jakarta and Canberra 
o Vice President Office 
o DFAT Jakarta 
o Relevant GoI agencies: BAPPENAS, KemenpAN and Reformasi Birokrasi,  
o Donors and multilateral agencies: World Bank, UNDP, USAID, GTZ (GIT) 
o Prominent national experts and organisations working in Bureaucratic Reform 

sector: Indonesia Centre for Legal and Policy Reform (PSHK), Transparency 
International Indonesia, Indonesia Corruption Watch 

o Relevant Australian stakeholders: APSC, University of Canberra 

5. Duration and Phasing 

The Review will commence in the first week of January 2012 and be completed no later than the end 
of March 2012.  

Expected phasing of the assignment is as follows: 

- The Team Leader will submit a methodology and evaluation plan to AusAID at the outset of the 
evaluation process. The evaluation plan will include : 

o outline of evaluation approach 
o detailed evaluation questions based on this terms of reference 
o the methods that will be employed to gather information to answer each evaluation 

question, including identifying key respondents to be consulted  
o guidance on scheduling to enable AusAID to develop the itinerary  
o clear division of responsibilities among team members. 
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- If necessary, the Team Leader will conduct consultations with relevant officials in Australia. 
- The Team will familiarise themselves with all relevant documentation provided by AusAID as 

detailed in Section 9 Key Documents below and advise AusAID of any additional documents or 
information required prior to the in-country-visit. 

- The Team will participate in an AusAID briefing session at the start of the in-country mission and 
to discuss background, issues and priorities for the evaluation and the proposed methodology 
and evaluation plan.  

- The Team will conduct in-country mission. This includes meetings and consultation in Jakarta as 
well as opportunity for the Team to work together to process and discuss findings before the 
completion of the mission. 

- Before leaving Jakarta, the Team will develop and present Aide Memoire to AusAID Jakarta, 
implementing partner and partnership agencies to obtain feed-back. The presentation to AusAID 
and other stakeholders will be held together or separately depending on the sensitivity of 
findings. 

- The Team will process the evaluation data and prepare the draft Independent Progress Review 
Report. 

- The Team will submit the final Independent Progress Review Report incorporating comments 
from AusAID and other key stakeholders. 
 

Total estimated consultant input is maximum 26 days for Team Leader and 19 days for members. 
The indicative timeline is in Attachment 1. 

6. Personnel specification  

The Independent Progress Review Team will comprise three members – an International M&E 
Expert, a National Bureaucratic Reform Expert and an AusAID representative who should possess the 
following skills and experience: 

International M&E Expert (Team Leader) 

• Advanced qualifications in monitoring and evaluation and research methods. 
• Strong analytical and report writing skills. 
• Extensive experience in facilitating discussions, meetings or workshops preferably on issues 

related to governance and bureaucracy reform. 
• Excellent communication skills, particularly in a cross-cultural setting, together with the 

ability to clearly explain M&E principles and facilitate the articulation of program outcomes 
and objectives. 

• Demonstrated experience in conducting evaluations for the democratic governance and/or 
bureaucratic reform 

National Bureaucratic Reform Expert (Member) 

• Strong background in Indonesia’s bureaucratic reform, public administration and public 
service delivery. 

• Working knowledge of the institutional systems and processes as well as civil society’s 
engagement and efforts around Indonesia’s bureaucratic reform, public administration and 
public service delivery 

• Understanding and knowledge of the Indonesian government priorities in bureaucratic 
reform as outlined in the RPJMN 2010-2014. 

• Experience in participating in reviews of international donor assistance. 
• Ability to communicate effectively in written and spoken English. 
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7. Roles and responsibilities of team members 

The Team Leader will be responsible for overall management and direction of the team, with 
responsibility for report delivery and for taking a lead in consultations with key stakeholders. She/he 
will be in charge of developing an evaluation plan and methodology prior to the in-country mission 
and formulating recommendations for AusAID and key stakeholders to inform the long-term 
elections program.  

The National Bureaucratic Reform Expert will be responsible for providing input on the Indonesia’s 
bureaucratic reform sector including public administration and public service delivery and providing 
input as directed by the Team Leader. 

The AusAID representative will ensure that the review addresses AusAID evaluation requirements 
and take direction from the Team Leader on attendance at meetings with stakeholders, particularly 
where the performance of AusAID will be discussed. The AusAID representative will feed back 
learning from the evaluation to the broader democratic governance program and for the 
management of the long-term elections program. 

8. Reporting 

AusAID requires that all reporting be clear, concise and useful. Indicative delivery timeframes are as 
follows: 

• Methodology and Evaluation Plan of Independent Progress Review – no more than 2 pages 
submitted electronically to AusAID prior to the initial meeting with AusAID on 20 December 
2011. 

• Aide Memoire – no more than 5 pages on key findings during the mission and presented to 
AusAID – submitted prior to completion in-country visit on 20 January 2012 

• Draft Independent Progress Review Report – should not exceed 25 pages excluding the 
annexes written in clear and concise English, submitted electronically no more than ten days 
after completion of in-country visit (by 27 January 2012). AusAID will respond to the 
Independent Progress Review Team by 10 February 2012. 

• Final Independent Progress Review Report – should not exceed 25 pages excluding the 
annexes written in clear and concise English, submitted electronically by 14 February 2012 
addressing comments from AusAID together with consolidate comments from key 
stakeholders. 

9. Key documents 

• TBTKP Activity proposal and Activity Proposal 
• Government of Indonesia’s Medium Term Development Plan 2010 – 2014  
• Bureaucratic Reform Grand Design and the Road Map 
• Inception report and three monthly reports of the support  
 
  



19 
 

Annex 2  

Summary of Activities undertaken by TBTKP 

 

Apart from the discussions with relevant respondents (both in- and outside the TBTKP) the IPR 
team was also supplied with written materials by the TBTKP.  As the TBTKP team leader 
repeatedly emphasized the confidentiality of some of the team activities, the IPR team assumes 
that the printed materials are selections of the materials that TBTKP produced and submitted 
directly to the VPO.  Nevertheless, these printed materials have given an overall understanding 
to the IPR team regarding the activities undertaken by TBTKP. 

The printed materials comprise four types of document:  

1. Weekly reports 
The weekly reports were written by the TBTKP team member.  They provide an account of 
the team activities in the previous week, and planning for the following week.   Activities 
recorded in the weekly reports were mostly meetings and discussions.  The weekly report is 
the primary method of keeping an accurate record of the team members’ activities and 
planning.  A more detailed report on the activities is to be found in the monthly reports. 
 

2. Monthly reports 
The monthly reports were made by each individual TBTKP team members, containing more 
in-depth accounts of the team activities.  In these reports, the team members map out 
details of their activities (including the date and the hours), followed by descriptions of the 
activities and a brief analysis of them.  The reports highlight outputs (and sometimes 
predicted outcomes) of the activities, together with recommendations.  With the monthly 
reports, the TBTKP team member also submitted attendance sheets, detailing the working 
days and hours in the previous month. 
 

3.  Briefing memo 
The briefing memos (dated from August 2011 to January 2012) contain a relatively detailed 
account on the TBTKP activities (usually meetings and discussions) and were mostly 
submitted to Bpk Eddy Purwanto by the TBTKP team members.  Some briefing memos were 
submitted to other parties (such as AusAID staff and the TBTKP acting team leader).  
Typically, a briefing memo starts with a description on the activities undertaken and the 
parties involved.  It then analyses the achievement of the activities, and maps out the issues 
identified during and/or in the aftermath of those activities.  The memos are concluded by 
some recommendations regarding the issues addressed in the meetings and discussions. 
 

4. Policy memo 
The policy memos had similar structure with the briefing memos, but the addressed issues 
regarding policy formulation, implementation, or amendment.  The memos were usually 
submitted by the TBTKP team members to Bpk Eddy Purwanto or Bpk Eko Prasojo; however, 
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the IPR team also noted a policy memo written by Bpk Eddy Purwanto for the Vice President.  
The policy memos that the IPR team reviewed were dated from March to December 2011. 

*** 

The printed material, particularly the briefing and policy memos, show that the TBTKP has 
participated in a considerable number of meetings and discussions, analysed a number of policy 
drafts and implementation, and provided regular reports to Eddy Purwanto and other relevant 
parties.  Some of these activities were directly relevant to TBTKP main duty as advisor to the Vice 
President, while others were indirectly related.  Activities reported in these materials include: 

1. Bureaucratic reform in the Kemenpan & RB 
The TBTKP reported working closely with the Independent Team (TI) of the National 
Bureaucratic Reform (RBN) in reforming the Kemenpan & RB.  The reform included the 
formulation of the ministry roadmap, improvement in the recruitment system, and 
downsizing of the bureaucracy in the ministry.  Two TBTKP team members have been 
assigned to work directly with the Deputy Minister of PAN & RB.   
 

2. Rakor Integrasi Reformasi 
The Rakor Reformasi  was an ad hoc committee, established to work on the integration of 
Indonesian bureaucratic reform, financial management reform and planning reform.   Rakor 
reformasi, initiated in August 2011, pushed the relevant institutions to support the whole-of-
government vision of the Vice President.  The Rakor team visited Canberra as part of the 
Australia-Indonesia Dialogue program.  The TBTKP team followed up the meeting by 
supplying the RIR with some inputs, including to enhance its sense of urgency by paying 
attention to the data available, and to integrate bureaucratic reform with financial reform 
efforts, anti-corruption, open government partnership, and so forth.  As part of this activity, 
TBTKP hosted the visit of the Australian Public Service Commissioner, Steve Sedgwick to 
Jakarta in December 2011.  During this visit, Sedgwick gave speeches in the public lecture 
and roundtable discussion. 
 

3. Dissemination 
The dissemination activities included book and website launch, series of FGDs and 
roundtable discussions, and series of Public Lectures.   The FGDs responded to actual issues 
regarding bureaucratic reform, including the state budget reform.  The public lectures 
invited high-profile speaker to deliver various issues regarding the bureaucratic reform.  The 
materials delivered were mostly based on the speaker experience in doing actual political 
reform. 
 

4. Meetings with donors 
As part of the support of the bureaucratic reform programs, the TBTKP undertook a series of 
meeting with potential donors.  The meetings were intended to bring the donors and 
Indonesian government units together to sit down and discuss the problems and 
opportunities in bureaucratic reforms.  The meetings also indentified a number of 
managerial problems in implementing programs supported by international donors, 
including the financial and reporting issues. 
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5. Facilitating the STRANAS 

STRANAS is the National Anti-Corruption Strategy.  The TBTKP team member played 
significant role since the latest formulation of STRANAS.  TBTKP also liaised the STRANAS 
team and some relevant government institutions (such as Bappenas and KemenPAN & RB) 
to the Vice President regarding the anti-corruption strategy. 
 

6. Law drafting/implementation 
Through the VPO and/or KemenPAN & RB, TBTKP involved in the drafting and/or review of a 
number of laws and regulations, including: 
- Draft law on government accountability. 

(The team considered that government accountability has been regulated by several 
law, and did not need further specific regulation) 

- Drafting revision on laws 32/2004 on local government and 33/2004 on fiscal balance. 
(The team suggest that the government pay more attention to the quality of the draft 
revision, particularly on inter-government cooperation, service delivery, government 
innovation, government accountability, fund transfers, and so on). 

- Draft law on civil service act. 
(The team gave some inputs on specific issues such as the role of civil service 
commission, and recruitment and career system) 

- Draft law on government administration. 
(The team assessed that the draft was high standard, and gave some suggestions 
including that the draft should elaborate more on implementing regulations) 

- Draft law on procurement. 
(The team recommended that Bpk Eddy Purwanto arrange focus group discussions to 
identify the degree of the possibility of deadlock in the drafting of the law) 

- Revision of law 25/2009 on public services. 
(The team recommended that the law be revised or even repealed because of, among 
other reasons, its redundancy with other laws). 
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Ade Gani, Program Manager, Democratic Governance Unit 
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Lukas Adhyaksi, Performance and Quality Unit 

Elly Lawson, Economic Counsellor, Australian Embassy in Jakarta 

 

Vice President’s Office  

Bpk Eddy Purwanto, Deputy for Governance 

Ibu Nuraida Mokhsen, Assistant Deputy for Governance 

Bpk Togar Arifin Silaban, Assistant Deputy for Public Service 

 

Implementing Partner - KEMITRAAN 

Dr Wicaksono Sarosa, Executive Director 

Bpk Budi Santoso, Operations Director 

Bpk Agung Djojosoekarto, Chief of Cluster Public Service Governance 

Bpk Rudarto Sumarwono, Project Manager, TBTKP 

Bpk Ruri Adi Haryanto, GS and HR Officer 

Bpk Paulus Diartoko, Program Monitoring and Evaluation Unit 

 

Government of Indonesia 

Prof. Eko Prasojo, Vice Minister, Ministry of Administrative Reform 

Bpk Ismail Mohammad, Deputy of Program, Ministry of Administrative Reform 
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Bpk Maliki Heru Santosa, Inspector General, Ministry of Home Affairs 

Bpk Max Pohan, Deputy Minister for Regional Development and Local Autonomy Affairs 

Dr Ir. Bima Haria Wibisana, Deputy, Monitoring and Evaluation and Information System Development, 
Policy Institute for Procurement of Goods / Services (LKPP) 

 

TBTKP 

Bpk Owen Podger, Acting Team Leader and Governance Adviser 

Bpk Mike Jones, Public Policy Adviser 

Ibu Maggy Horhoruw, Institutional Adviser 

Bpk Rohsapto Mardjuki, Strategic Management Adviser 
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Gatot Widyayanto, Change Management Specialist 

Mark Kilner, Short Term Adviser RUU ASN. 

 

Other Stakeholders 

Ibu Natalia Soebagio, Secretary of Independent Team National Bureaucracy Reform 

Ibu Shanti L Poesposoetjipto, Independent Team National Bureaucracy Reform 

Prof. Sofian Effendi, Independent Team National Bureaucracy Reform 

Dr Miles Toder, Deputy Director, USAID Indonesia 

Bpk Erwin Ariadharma, Senior Public Sector Management Specialist, World Bank 

Bp Amien Sunaryadi, Senior Operations Officer, Governance and Anti Corruption, World Bank 

Ibu Eneng Fathonah, Program Manager, Deutsche Gesellschaft für Internationale Zusammenarbeit  

Sherryn Bellis, Director International, Client Engagement Group, Australian Public Service 
Commission 

Dr Julie Padanyi-Ryan, Assistant Director International, Client Engagement Group, Australian Public 
Service Commission 
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Annex 4 

Independent Progress Review of Australia’s Support to the 
Government of Indonesia’s Tim Bantuan Tata Kelola Pemerintahan  

Aide Memoire 

20 January 2012 

Background  

Commencing in May 2011, AusAID provided assistance ($2.75m over 18 months) to the Vice-
President’s Office whole-of-government bureaucracy reform program Governance Assistance Team 
or Tim Bantuan Tata Kelola Pemerintahan (TBTKP).  AusAID is considering continuing support 
bureaucratic reform and therefore wishes to build upon any achievements of TBTKP and explore the 
options for continued support in this area. 

AusAID commissioned an Independent Progress Review (IPR) to assess the effectiveness and 
efficiency of the program, and its impact and lessons learned.  The Terms of Reference for the IPR, 
prepared by AusAID, set out eight questions that the IPR sought to answer while also providing any 
additional comments on future directions for AusAID’s support for bureaucratic reform.  

Consultation process 

The IPR was primarily conducted through 1) a review relevant program documentation including 
partner’s progress reports and other relevant activity reports, and 2) consultations with informed 
stakeholders including other donors, Government of Indonesia (GOI) agencies, and experts active in 
the area of bureaucratic reform in Indonesia.  There was no possibility to consider other more 
objective indicators of project achievement because of the early stage of implementation and 
substantial changes to planned project activities. 

Consultations occurred between 9 January and 18 January and included: AusAID; the TBTKP team; 
the Vice Presidents Office; other stakeholders engaged in bureaucratic reform including 
KemenPAN&RB, the Tim Independen (TI), members of the Reform Intergration Coordinating 
Committee (RIR); other donors; and the implementing partner Kemitraan. The IPR team was unable 
to meet members of the Team Quality Assurance and had only limited discussions with GIZ who have 
an important program in KemenPAN&RB. 

Observations and Key Findings 

Key points from consultations with the Implementing Partner - Kemitraan 

• Kemitraan has signed an implementing agreement with AusAID.  The agreement obligates 
the partnership to implement the original Activity Proposal.  Project reporting is not onerous 
and is limited to a five page, annual progress report and a brief completion report.  These 
reports are not yet due. 

• Kemitraan is experienced in governance projects and is running a range of other project 
activities for other donors.  According to senior management they have spare implementation 
capacity. 

• Staffing provided to support the TBTKP team appears of a sufficient level and appropriate 
capability, in addition to which, Kemitraan has a range of back-office project management 
support including for recruitment, mobilisation, payroll, procurement and financial 
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management. A Project Manager has been assigned to the TBTKP team and a senior 
Kemitraan staff member has a supervisory role. 

• Criticism was expressed about Kemitraan’s financial management system.  As a cross-check, 
the team asked to see a summary report of project expenditure.  Apart from day-to-day 
project management needs, the Implementing Partner would need to be able to track 
expenditure in order to draw down funding from AusAID under the agreement. Despite three 
requests no financial report was provided to the team which seemed to confirm the criticism. 

• The IPR team was generally impressed with the seriousness with which Kemitraan 
approached its duties and the systems it had in place to support the project. However, a poor 
relationship between the Kemitraan Project Manager and the TBTKP Acting Team Leader 
was noted. 

Key points from consultations with the Vice President’s Office  

• The Deputy for Governance was responsible for the original request to AusAID for assistance 
which was then transmitted through the Indonesian Vice President to the Australian 
Ambassador.   

• The Deputy for Governance personally selected the TBTKP members.  Two members of the 
original TBTKP team were subsequently appointed as Assistant Deputies in the Vice 
President’s Office.  Not surprisingly the Team is therefore regarded as well qualified and 
appropriate. 

• The Deputy for Governance is the key decision-maker as to the activities that the TBTKP 
team undertake.  Decisions are made in response to emerging needs. The need for flexibility 
and responsiveness was emphasised.  Legal harmonisation has been the most pressing 
area. 

• The responsiveness of AusAID in meeting the Vice President’s request and the willingness to 
allow grant activities to be managed flexibly is appreciated. The fact that advisers are not 
burdened with onerous monthly reporting, which the Deputy for Governance would need to 
check before submission, was particularly stressed. 

• While acknowledging the capabilities of the Team, Assistant Deputies, expressed concern 
about a lack of appreciation amongst TBTKP team members of proper protocols when 
communicating with the Vice President’s Office and with other government departments.  
They were also concerned that they were not being kept fully informed of the Team’s 
activities.   

Key points from consultations with other GOI stakeholders in Bureaucratic Reform 

• Generally, the expertise of the team members is well recognised and much of their advice 
appreciated. However, there was a perception raised by several parties, that the TBTKP has 
lacked focus and that they had been involved in some activities not necessarily directly 
related to Bureaucratic Reform. 

• There was also a perception that the Team has sometimes lacked sensitivity and did not fully 
appreciate the context they were operating in.  Some respondents criticised the expatriate 
advisers of being too keen to drive the reform agenda rather than simply being supportive of 
it.  

• Relationships with Team Independent appear to have broken down completely with Team 
Independent discontinuing regular meetings which they felt were not producing any practical 
outcomes.  

• The public lecture series was seen as a useful initiative but one that may be better managed 
outside of the Vice Presidents Office.  It was felt that this might not be the most strategic use 
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of TBTKP time and that the public lectures2 could be better managed by KemenPAN&RB or 
by an organisation like Kemitraan.   

• The Reform Integration Coordinating Committee (RIR) Rakor Integrasisi Reformasi were 
highly appreciative of the training program on change management conducted in Canberra 
but felt this did not sufficiently address issues of reform integration across departments.  RIR 
has been tasked with producing a report to the Vice President on how reform can be 
integrated across departments.  They have focused on integrating planning processes into 
the Ministry of Finance’s financial management system (SPAN).  The RIR has not yet 
finalised its report and probably will not before March. 

• Changes in KemenPAN&RB give hope that genuine reform is now underway. The 
appointment of a new Minister and the creation of a Vice Minister position are significant and 
both individuals have strongly signalled their intention to push forward with reform and as a 
priority to reform KemenPAN&RB itself. The flexibility of TBTKP to be able to assign two full-
time and one part-time advisers to the KemenPAN&RB Vice-Minister’s Office is highly 
appreciated and demonstrates responsiveness to emerging needs. 

Key points from consultations with TBTKP Team 

• The team members have been involved in a wide range of advisory activities in a short period 
of time.  Several of these activities appear to be highly significant to bureaucratic reform 
including: 

- working with the Ministry of Finance and the Ministry of Home Affairs to harmonise 
conflicting regulations – Law 33 (Fiscal Balancing) and Law 32 (Local Government 
Reform). 

- facilitating the development of the National Anti-Corruption Strategy (STRANAS) with 
significant involvement of civil society organisations. 

- responding quickly to support the new Vice-Minister KemenPAN&RB to “reform the 
reformer”. 

- facilitating an interdepartmental proposal on integrated financial reforms. 
- providing technical inputs to the parliamentary initiated law on civil service reform and 

reducing resistance to the law within KemenPAN&RB.. 

• There is no overarching strategy to the Team’s activities.  Rather they respond as tasked by 
the Deputy for Governance.  Some of the TBTKP’s activities seem only tangentially related to 
supporting the national bureaucratic reform agenda such as assisting the Ministry of Foreign 
Affairs to undertake an organisational needs assessment.  

• The TBTKP team is aware of criticisms about its operational style but are not particularly 
concerned about these criticisms.  In a related observation, the IPR team noted that the 
TBTKP team does not actually function as a team but rather as a group of individual advisers. 

• There is confusion about the terms INSPIRE and TBTKP.  INSPIRE is the name of the 
original initiative which AusAID agreed to fund.  Outside of the TBTKP team the term 
INSPIRE has the most currency and the Team are usually referred to as the INSPIRE Team.   

• In addition to advice, the Project has commenced a number of other low-level activities to 
develop engagement in Bureaucratic Reform.  The Project has a useful website at 
www.inspire-web.or.id which contains a range of information about reform topics in Bahasa 
Indonesia and has a blog contributed to by TBTKP team members, Assistant Deputies of the 

                                                           
2 The term public lecture is in fact a misnomer arising from an issue of translation from Indonesian to English.  
The lectures were not intended to be open to the public but are designed to help build a community of 
reformers. 

http://www.inspire-web.or.id/
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Vice President’s Office and others.  The website is hosted by the Vice President’s Office. The 
Team are also in the final stages of publishing a book on bureaucratic reform which is 
intended to be offered for sale to the public through commercial booksellers. An initiative to 
create a network of researchers working on bureaucratic reform has been discussed and 
apparently is close to being launched.   

• The APSC policy dialogue, under funding from the Government Partnership Fund appears to 
be being coordinated by the Project and is being leveraged to support project activities such 
as the integrated financial reform activity. 

Key points from consultations with donors (USAID, GIZ, WB).  

• There is considerable donor interest in supporting Bureacratic Reform.  All parties consulted 
were aware that this was a challenging area in which little progress has been made to date, 
and that it has also proven difficult in other countries.  On the other hand, all donors consulted 
indicated that they were encouraged by recent changes, in particular, the appointment of a 
new Minister and Vice Minister in KemenPAN&RB and felt that this was something that 
should be supported.  Exactly what form support should take was not clear from any donor.  

Overall mission assessment 

The IPR team recognises that AusAID’s decision to support the TBTKP was based on a direct request 
from the Vice President to the Australian Ambassador and required a rapid response.  An important 
unwritten objective of AusAID’s response was to learn more about bureaucratic reform in Indonesia.  
The TBTKP is fulfilling that objective and has positioned AusAID well to participate in subsequent 
bureaucratic reform activities should it wish to do so. 

The support to TBTKP is widely and strongly appreciated by the GOI and by other stakeholders.  
Although some criticisms were expressed, the general view is that the TBTKP team members are 
knowledgeable, experienced and have made a useful contribution to bureaucratic reform in the short 
time TBTKP has been operating. 

The program has not been implemented in accordance with the Activity Proposal.  Indeed the Activity 
Proposal is now essentially irrelevant.  This is principally because events quickly overtook the design.  
The operating context continues to be very dynamic.  However, no attempt was made to update the 
plan, produce an inception report or to communicate a revised strategy to AusAID. 

No Agreement was put in place with GOI that clearly delineated AusAID’s expectations or specified 
any outputs or reporting.  A subsidiary agreement was discussed but not implemented because of 
protocol considerations over who could sign the agreement from the GOI side. An annual report and a 
Completion Report are specified in the AusAID – Implementing Agency Agreement but neither is 
required at this point.  There is no requirement for regular progress reporting to AusAID.  Despite this, 
TBTKP has provided one three-monthly State of Bureaucratic Reform Report and is currently 
(according to their advice) preparing the second report in this series. 

TBTKP produces regular briefing memos to the Deputy for Governance and various policy briefing 
memo’s related to the Team’s activities.  TBTKP is concerned with the sensitivity of some of this 
advice and considers it necessary to restrict access to these memos.  It is understood the memos 
have not been provided to AusAID, however, a selection was provided to the IPR team for review.  
The IPR team acknowledges the sensitivity of some of this material but believes that it should 
routinely be shared with AusAID in the form of either confidential memo’s or, for the most sensitive 
matters, in the form of confidential verbal briefings. 

In the absence of an agreement with the GOI specifying AusAID expectations, the Deputy for 
Governance believes he has the freedom to direct the grant activities according to perceived needs.  
The fact that the TBTKP team work directly to the Deputy reinforces this perception.  The Deputy 
emphasises the need for maximum flexibility in a rapidly changing context and the need to minimise 
reporting burdens.  There is considerable merit to this argument and it is clear that the TBTKP team 
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has been undertaking much useful work. However, this approach exposes AusAID to potentially 
serious implementation and reputational risk and has led to a situation where that the allocated 
project funds have not been utilised for the originally agreed activities.  While team responsiveness 
and flexibility is commendable, there is a commensurate need to keep AusAID fully informed of 
program activities and changes. 

Kemitraan are in a very difficult position.  They have been contracted to be responsible for delivering 
a program that they have virtually no control over.  They had no role in selection of the team and have 
little involvement the delivery of program activities.  Nevertheless it is appropriate that AusAID 
continues to work with Kemitraan and to assist in the development of their capabilities.  In particular, 
Kemitraan is potentially well placed to support some of the original project objectives such as 
engaging civil society and the general public in bureaucratic reform.  As the grant funding is likely to 
be significantly under-expended this option should be explored further.  There is provision in the 
Implementing Agency agreement for Kemitraan to utilise unexpended funding for additional 
bureaucratic reform activities.  

It could not have been foreseen at commencement, but given the way team members now work 
under direction of the Deputy of Governance, it needs to be questioned whether an implementing 
agency is needed at all.  An alternative might have been to contract the advisers directly to through 
AusAID and task them to work for the Deputy of Governance.   

There is no doubt that some of the criticism of the team’s operational style is legitimate and may on 
occasion have complicated relationships and the undermined the activity implementation.  There is 
clearly room for better information sharing in the Vice President’s Office. However, the IPR team 
consider that resistance to reform will inevitably result in some conflicts and the expatriate advisers, in 
particular, are easy targets for those who wish to oppose reform. 

It is clear that some TBTKP activities are not high priority bureaucratic reform activities and that the 
team needs some form of filtering protocol to help it determine which activities to support.  In general, 
the team should only be involved in activities that promote a national approach to bureaucratic reform 
and should avoid activities that seek to strengthen the governance of particular agencies. 

Given that the original Activity Proposal is not being implemented and that the was no attempt to 
update AusAID on planned activities through an inception plan or revised Activity Proposal the IPR 
team considered whether it should recommend terminating the TBTKP.  The IPR team concluded that 
1) since the political consequences of terminating support were likely to be negative; 2) TBTKP has 
only a few more months to run; 3) that much of the project funds have already been dispersed; and 4) 
that most importantly the TBTKP team is doing useful work to support bureaucratic reform, it would 
not to make such a recommendation.  The IPR team also recognised that the TBTKP was satisfying 
AusAID’s learning objectives and that given the rapidly evolving context, this is very important. 

Possible Future Directions for AusAID Assistance to Bureaucratic Reform. 

Bureaucratic Reform has been nominated as the Government of Indonesia’s top priority and is 
essential if genuine improvements to government service delivery and accountability are to be made.  
The elevation of responsibility to the Vice President’s Office, after a lack of progress in recent years, 
and recent senior level staffing changes are indications the Government is taking the issue 
increasingly seriously, however, resistance to reform is strong and progress is likely to continue to be 
difficult.  Donors can play an important role in supporting reformers but there is only a narrow window 
leading up to the 2014 elections for such support to take place. Possible future directions for AusAID 
support include: 

1. Support an extension of the current activity to 2014. The current activity is due to conclude in 
September 2012 and coincides with the retirement of the current Deputy of Governance.  While 
bureaucratic reform will remain a GOI priority there is no guarantee that the new Deputy of 
Governance will be as well placed to coordinate a team of advisers as the current Deputy has 
done.  Moreover, it is likely that as bureaucratic reform picks up speed the focus of activity will 
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shift from the Vice President’s Office to KemenPAN&RB.  The IPR team does not support an 
extension of the current project in its current form.  However, the IPR team recognises that there 
may still be scope for a small number of advisers to be attached to the Vice President’s Office if it 
1) maintains a strong role in bureaucratic reform and 2) appoints a new Deputy of Governance 
with a similar commitment to reform as the current incumbent.  If advisers are to be appointed it is 
suggested that they should be contracted directly by AusAID and that office support should be 
provided by the Vice President’s Office as a counterpart commitment. 

2. Support a program of assistance to KemenPAN&RB.  Ministerial and senior management 
changes at KemenPAN&RB suggest that it is now better placed to undertake its bureaucratic 
reform role seriously.  Particularly encouraging are efforts underway in the Ministry to reform 
itself.  The Ministry is currently identifying the areas that it would like donor support and it is 
understood that support from AusAID would be welcome.  The IPR team believes that AusAID 
should consider a new program of assistance to KemenPAN&RB but is not in a position to 
suggest what form this should take.  The IPR team believes that AusAID should adopt a low-level 
approach initially and gradually increase support if progress is made. As a first step the IPR team 
believes that arrangements for continued adviser support to the Vice Minister KemenPAN&RB is 
warranted after September 2012.  

3. Support to bureaucratic reform at the regional level. This is the most serious challenge in 
bureaucratic reform and there does not yet appear to be a clear pathway forward to address it. Up 
to now the Ministry of Home Affairs is the lead agency in this area but in the future it is likely that 
BAPPENAS, the Ministry of Finance and KemenPAN&RB will have more significant roles.  The 
IPR team believes it is too early for AusAID to consider supporting regional level reform until an 
agreed reform approach emerges, however, this is the area where AusAID support could most 
productively be targeted in the longer term. 

Next Steps 

The Team Leader will also undertake consultations with the APSC in Canberra in the week beginning 
23 January. The IPR team will produce a brief report of the mission which will be submitted to AusAID 
on 30 January 2012.   
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